Contract: 62291 **Authorization**: 18 **Date**: **9/25/2006**

County: DuPage

Section: 54WRS-7

Route: FAU 3545

District: 1

Project:

Description: THIS IMPROVEMENT CONSISTS OF ROADWAY WIDENING AND RECONSTRUCTION OF ILLINOIS ROUTE 56 FROM WEST OF SUMMIT ROAD TO ILLINOIS ROUTE 83 WITHIN THE VILLAGES OF OAKBROOK AND OAK BROOK TERRACE FOR A TOTAL LENGTH OF 1.39 MILES.

Contractor: K-Five Construction Corporation

Awarded Contract Value: \$8,031,376.40

Authorization Amount: \$36,535.49

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.