

Contract: 62295

Authorization: 20

Date: 9/14/2006

County: DuPage

Section: 5Y-R-4

Route: FAU 3537

District: 1

Project: NHM-3537(004)

Description: 2.27 MILES OF PAVEMENT RECONSTRUCTION, TRAFFIC SIGNAL MODERNIZATION AND LIGHTING ALONG U.S. ROUTE 20 FROM ROHLWING ROAD TO ADDISON ROAD AND REPLACEMENT OF THE EXISTING STRUCTURE STRUCTURE CARRYING U.S. ROUTE 20 (LAKE STREET) OVER WESTWOOD CREEK, ALL LOCATED IN ADDISON.

Contractor: R.W. Duntelman Company & Plote Construction Inc.

Awarded Contract Value: \$19,084,781.65

Authorization Amount: \$67,400.00

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.