

**Contract:** 62300

**Authorization:** 1

**County:** Cook

**Section:** (1818,ETC,2324.6-P1)R-8

**Route:** FAI 94/90 (NB)

**District:** 1

**Project:** IM-943(397)55

**Description:** 5.12 MILES OF ROADWAY RECONSTRUCTION OF FAI ROUTE 94/90 (DAN RYAN EXPRESSWAY) NORTHBOUND FROM 31ST STREET TO 71ST STREET INCLUDING REPAIRS TO 3 EXISTING STRUCTURES, OVERHEAD SIGN STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN CHICAGO.

**Contractor:** Walsh Construction Company

**Awarded Contract Value:** \$71,339,389.13

**Authorization Amount:** \$453,143.40

**Description and Reason for Change:** Hazardous/Controlled Waste Investigation & Cleanup

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.