

Contract: 62302

Authorization: 24

Date: 10/4/2006

County: Cook

Section: (1818,ETC,2324.6-1P)R-9

Route: FAI 94/90 (SB)

District: 1

Project: ACIM-0943(398)055

Description: 5.25 MILES OF RECONSTRUCTION OF FAI ROUTE 94/90 (DAN RYAN EXPRESSWAY) SOUTHBOUND FROM 31ST STREET TO 71ST STREET, INCLUDING REPAIRS TO 2 EXISTING STRUCTURES, OVERHEAD SIGN STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN CHICAGO.

Contractor: Walsh Construction Co.

Awarded Contract Value: \$70,589,387.89

Authorization Amount: \$149,427.72

Description and Reason for Change: Differing Site Condition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.