

**Contract:** 62302

**Authorization:** 6

**County:** Cook

**Section:** (1818,ETC,2324.6-1P)R-9

**Route:** FAI 94/90 (SB)

**District:** 1

**Project:** ACIM-0943(398)055

**Description:** 5.25 MILES OF RECONSTRUCTION OF FAI ROUTE 94/90 (DAN RYAN EXPRESSWAY) SOUTHBOUND FROM 31ST STREET TO 71ST STREET, INCLUDING REPAIRS TO 2 EXISTING STRUCTURES, OVERHEAD SIGN STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN CHICAGO.

**Contractor:** Walsh Construction Co.

**Awarded Contract Value:** \$70,589,387.89

**Authorization Amount:** \$146,238.00

**Description and Reason for Change:** Anticipated Addition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.