

Contract: 62304

Authorization: 23

Date: 1/12/07

County: Cook

Section: (1516.1,1717&1818)R-4

Route: FAI 94

District: 1

Project: IM-NHI-94-3(402)061

Description: 5.52 MILES OF ROADWAY RECONSTRUCTION OF F.A.I. ROUTE 94/90 (DAN RYAN EXPRESSWAY) NORTHBOUND FROM 79TH STREET TO THE I-57 INTERCHANGE AND ALONG I-57 TO HALSTED STREET ALSO RESURFACING OF F.A.I. ROUTE 94 (BISHOP FORD EXPRESSWAY) NORTHBOUND FROM I-57 INTERCHANGE TO MARTIN LUTHER KING JR. DRIVE INCLUDING BRIDGE REPLACEMENT OF NORTHBOUND OVER THE WESTBOUND I-94 TO I-57 CONNECTOR ROADWAY, TUNNEL REPAIRS AT I-57 NORTHBOUND OVER I-94 SOUTHBOUND, ALSO INVOLVES REPLACEMENT IN KIND OF THE EXISTING PCC BOX BEAMS FOR SN 016-0073 OF I-57 NORTHBOUND OVER THE I-94 SOUTHBOUND AND THE CHICAGO TRANSIT AUTHORITY (CTA) TUNNEL, STORM SEWERS AND PAVEMENT MARKINGS ALL LOCATED IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$79,437,669.63

Authorization Amount: \$83,756.40

Description and Reason for Change: Allowable Contingencies

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.