

Contract: 62350

Authorization: 23

County: Cook

Section: 2001-167R

Route: FAI 80

District: 1

Project: NHI-080-5(059)162

Description: 3.95 MILES OF RECONSTRUCTION OF BERNICE AVENUE AND 175TH STREET, ALONG WITH MILLING AND BITUMINOUS CONCRETE SURFACE ON 175TH STREET, CONSTRUCTION OF RETAINING WALLS ALONG FAI ROUTE 80/94/U.S. ROUTE 6 STORM SEWER WORK AND LANDSCAPING ALL FOR FUTURE IMPROVEMENTS OF FAI ROUTE 80/94/U.S. ROUTE 6 FROM ILLINOIS ROUTE 83 TO WENTWORTH AVENUE IN LANSING.

Contractor: Lorig Construction Company

Awarded Contract Value: \$32,759,892.90

Authorization Amount: \$97,450.00

Description and Reason for Change: Contract Acceleration

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.