

Contract: 62352

Authorization: 15

County: Cook

Section: 0303.4B

Route: FAI 80/94

District: 1

Project: ACNHI-080-5(054)160

Description: 2.18 KM OF IMPROVEMENTS ON EASTBOUND FAI ROUTE 94 AT FAI ROUTE 80 INCLUDING CONSTRUCTION OF CONTINUOUSLY REINFORCED CONCRETE PAVEMENT, CONCRETE SHOULDERS AND A TWO-SPAN, 142 M LENGTH BRIDGE OVER I-80 ALL LOCATED IN LANSING, THORNTON AND SOUTH HOLLAND.

Contractor: Lorig Construction Co.

Awarded Contract Value: \$7,648,250.70

Authorization Amount: \$140,579.40

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.