

**Contract:** 62353

**Authorization:** 56

**County:** Cook

**Section:** (0303(.1,6&.6A))B

**Route:** FAI 80

**District:** 1

**Project:** ACNHI-080-5(056)160

**Description:** 3.71 KM OF ADVANCE WORK INCLUDING 7.2 M AND VARIABLE WIDTH PAVEMENT, BRIDGE CONSTRUCTION AND BRIDGE REPLACEMENT ALL LOCATED ON FAI ROUTE 80 (I-80/94/294/IL-394) FROM FAI ROUTE 80/294 (EB) TO FAI ROUTE 94 (WB) AND AT ILLINOIS ROUTE 394 (NB) IN LANSING, SOUTH HOLLAND AND THORNTON.

**Contractor:** Dunnet Bay Construction

**Awarded Contract Value:** \$33,333,333.33

**Authorization Amount:** \$120,000.00

**Description and Reason for Change:** Differing Site Condition

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.