

Contract: 62353

Authorization: 23 A

County: Cook

Section: (0303(.1,.6&6A))B

Route: FAI 80

District: 1

Project: ACNHI-080-5(056)160

Description: 3.71 KM OF ADVANCE WORK INCLUDING 7.2 M AND VARIABLE WIDTH PAVEMENT, BRIDGE CONSTRUCTION AND BRIDGE REPLACEMENT ALL LOCATED ON FAI ROUTE 80 (I-80/94/294/IL-394) FROM FAI ROUTE 80/294 (EB) TO FAI ROUTE 94 (WB) AND AT ILLINOIS ROUTE 394 (NB) IN LANSING, SOUTH HOLLAND AND THORNTON.

Contractor: Dunnet Bay Construction

Awarded Contract Value: \$33,333,333.33

Authorization Amount: \$75,000.00

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.