

Contract: 62376

Authorization: 20

Date: 7/5/2006

County: DuPage

Section: 66R

Route: FAU 1487

District: 1

Project:

Description: 2.30 MILES OF ROADWAY RECONSTRUCTION, LIGHTING, TRAFFIC SIGNALS AND DRAINAGE WORK ALONG MAPLE/CHICAGO AVENUE FROM CUMNOR ROAD TO IL ROUTE 83 IN WESTMONT AND CLARENDON HILLS.

Contractor: Martam Construction, Inc.

Awarded Contract Value: \$9,388,939.89

Authorization Amount: \$143,934.50

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.