

**Contract:** 62437

**Authorization:** 21

**County:** Lake

**Section:** 105N-3

**Route:** FAP 104

**District:** 1

**Project:** I-76439-0100

**Description:** 0.58 MILE OF INTERSECTION RECONSTRUCTION CONSISTING OF VARIABLE WIDTH WIDENING, RESURFACING, LANDSCAPING AND TRAFFIC SIGNAL INSTALLATION ON IL ROUTE 59 AT BEACH GROVE ROAD SOUTHWEST OF ANTIOCH.

**Contractor:** Campanella And Sons, Inc.

**Awarded Contract Value:** \$1,282,297.81

**Authorization Amount:** \$42,492.54

**Description and Reason for Change:** Design Change – Initiated by Construction

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.