

**Contract:** 62472

**Authorization:** 12

**County:** Cook

**Section:** 2002-066V

**Route:** FAU 1574

**District:** 1

**Project:**

**Description:** 0.05 MILE OF VARIABLE WIDTH ROADWAY RECONSTRUCTION CONSISTING OF PAVEMENT REMOVAL, NEW PAVEMENT AND PAVEMENT MARKING FOR LOWERING THE ELEVATION OF THE ROADWAY ON 103RD STREET AT THE ILLINOIS CENTRAL RAILROAD IN CHICAGO.

**Contractor:** Thos. M. Madden Co.

**Awarded Contract Value:** \$392,337.00

**Authorization Amount:** \$44,125.00

**Description and Reason for Change:** Liquidated Damages, Contract Claim Settlement

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.