

Contract: 62518

Authorization: 2

County: Cook

Section: (0203.1,0304,ETC.,2626.2)I-2

Route: FAI 80 (I-80/94/US6)

District: 1

Project: IM-080-5(052)161

Description: 5.63 KM OF VARIABLE WIDTH TEMPORARY WIDENING AND SHOULDER RECONSTRUCTION ALONG FAI ROUTE 80 FROM WEST OF IL ROUTE 83 TO BURNHAM AVENUE AND FAI ROUTE 94 AND FAI ROUTE 394 FROM 159TH STREET TO THORNTON-LANSING ROAD, LOCATED IN LANSING AND SOUTH HOLLAND.

Contractor: Walsh Construction

Awarded Contract Value: \$4,286,291.72

Authorization Amount: \$126,555.52

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.