

Contract: 62583

Authorization: 59

Date: 11/13/2006

County: Cook

Section: 2003-311

Route: FAI 90/94

District: 1

Project: ACIM-094-369/055

Description: 10.0 MILES OF LIGHTING AND SURVEILLANCE ALONG FAI 90/94 (DAN RYAN EXPRESSWAY) FROM 31ST STREET TO THE I-57 INTERCHANGE IN CHICAGO.

Contractor: Meade Electric Company, Inc.

Awarded Contract Value: \$21,511,035.06

Authorization Amount: \$108,544.15

Description and Reason for Change: Design Change

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.