

Contract: 62584

Authorization: 18

County: Cook

Section: (2323/6-2P&2324.6-1P)K

Route: FAI 90/94

District: 1

Project: IM-094-3(358)054

Description: 1.68 MILES OF RAMP RECONSTRUCTION (NORTHBOUND) FROM 31ST STREET TO 39TH STREET AND TEMPORARY SHOULDERS FROM 31ST STREET TO 47TH STREET ALL LOCATED ALONG I-94/90 (DAN RYAN EXPRESSWAY) IN CHICAGO.

Contractor: K-Five Construction Corp

Awarded Contract Value: \$4,679,654.77

Authorization Amount: \$125,000.00

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.