

**Contract:** 62584

**Authorization:** 20

**County:** Cook

**Section:** (2323.6-2P&2324.6-1P)K

**Route:** FAI 90/94

**District:** 1

**Project:** IM-094-3(358)054

**Description:** 1.68 MILES OF RAMP RECONSTRUCTION (NORTHBOUND) FROM 31ST STREET TO 39TH STREET AND TEMPORARY SHOULDERS FROM 31ST STREET TO 47TH STREET ALL LOCATED ALONG I-94/90 (DAN RYAN EXPRESSWAY) IN CHICAGO.

**Contractor:** K-Five Construction Corp.

**Awarded Contract Value:** \$4,679,654.77

**Authorization Amount:** \$46,800.00

**Description and Reason for Change:** Contract Acceleration

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.