

**Contract:** 62585

**Authorization:** 19

**County:** Cook

**Section:** (2323.6-2P&2324.6-1P)R-1

**Route:** FAI 90/94

**District:** 1

**Project:** IM-094-3(359)054

**Description:** 1.93 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS ALONG I-94/90 (DAN RYAN EXPRESSWAY) FROM 31ST STREET TO 39TH STREET AND TEMPORARY SHOULDERS FROM 31ST STREET TO 47TH STREET IN CHICAGO.

**Contractor:** K Five Construction

**Awarded Contract Value:** \$5,024,905.80

**Authorization Amount:** \$230,000.00

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.