

Contract: 62585

Authorization: 19 A

Date: 8/25/2006

County: Cook

Section: (2323.6-2P&2324.6-1P)K-1

Route: FAI 90/94

District: 1

Project: IM-094-3(359)054

Description: 1.93 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS ALONG I-94/90 (DAN RYAN EXPRESSWAY) FROM 31ST STREET TO 39TH STREET AND TEMPORARY SHOULDERS FROM 31ST STREET TO 47TH STREET IN CHICAGO.

Contractor: K-Five Construction

Awarded Contract Value: \$5,024,925.80

Authorization Amount: \$61,495.26

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.