

Contract: 62585

Authorization: 23

County: Cook

Section: (2323.6-2P&2324.6-1P)K-1

Route: FAI 90/94

District: 1

Project: IM-094-3(359)054

Description: 1.93 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS ALONG I-94/90 (DAN RYAN EXPRESSWAY) FROM 31ST STREET TO 39TH STREET AND TEMPORARY SHOULDERS FROM 31ST STREET TO 47TH STREET IN CHICAGO.

Contractor: K-Five Construction

Awarded Contract Value: \$5,024,925.80

Authorization Amount: \$46,800.00

Description and Reason for Change: Contract Acceleration

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.