

Contract: 62586

Authorization: 60 B

County: Cook

Section: (2021-922PT1,2&2122-921PT1)R-4

Route: FAI 90/94

District: 1

Project: IM-BHI-094-3(357)060

Description: 6.08 MILES OF RECONSTRUCTION OF FRONTAGE ROADS, CONSTRUCTION OF RETAINING WALLS, BRIDGE REHABILITATION OF THE EXISTING STRUCTURE CARRYING 57TH STREET OVER I-94/90 AND RAMPS ALL LOCATED ALONG I-94/90 (DAN RYAN EXPRESSWAY) BETWEEN 57TH STREET AND 47TH STREET IN CHICAGO.

Contractor: Walsh Construction

Awarded Contract Value: \$49,274,245.39

Authorization Amount: \$127,457.00

Description and Reason for Change: Contract Acceleration

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.