

**Contract:** 62586

**Authorization:** 64

**Date:** 7/5/2006

**County:** Cook

**Section:** (2021-922PT1,2&2122-921PT1)R-4

**Route:** FAI 90/94

**District:** 1

**Project:** IM-BHI-094-3(357)060

**Description:** 6.08 MILES OF RECONSTRUCTION OF FRONTAGE ROADS, CONSTRUCTION OF RETAINING WALLS, BRIDGE REHABILITATION OF THE EXISTING STRUCTURE CARRYING 57TH STREET OVER I-94/90 AND RAMPS ALL LOCATED ALONG I-94/90 (DAN RYAN EXPRESSWAY) BETWEEN 57TH STREET AND 47TH STREET IN CHICAGO.

**Contractor:** Walsh Construction

**Awarded Contract Value:** \$49,274,245.39

**Authorization Amount:** \$30,000.00

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.