

**Contract:** 62587

**Authorization:** 34

**County:** Cook

**Section:** 2323-R-1

**Route:** FAI 90/94

**District:** 1

**Project:** ACBHI-ACIM-94-3(354)59

**Description:** 0.63 MILE OF VARIABLE WIDTH ROADWAY RECONSTRUCTION, BRIDGE SUPERSTRUCTURE REPLACEMENT, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL MODERNIZATION ON FAI ROUTE 94/90 AT WELLS STREET, LAFAYETTE AVENUE AND WENTWORTH AVENUE IN CHICAGO.

**Contractor:** Walsh Construction Co.

**Awarded Contract Value:** \$12,456,042.77

**Authorization Amount:** \$136,739.69

**Description and Reason for Change:** Adj. or Error in Bridge Plans or Quantities

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.