

Contract: 62587

Authorization: 12

County: Cook

Section: 2323-R-1

Route: FAI 90/94

District: 1

Project: ACBHI-ACIM-94-3(354)59

Description: 0.63 MILE OF VARIABLE WIDTH ROADWAY RECONSTRUCTION, BRIDGE SUPERSTRUCTURE REPLACEMENT, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL MODERNIZATION ON FAI ROUTE 94/90 AT WELLS STREET, LAFAYETTE AVENUE AND WENTWORTH AVENUE IN CHICAGO.

Contractor: Walsh Construction Co.

Awarded Contract Value: \$12,456,042.77

Authorization Amount: \$52,260.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.