

**Contract:** 62587

**Authorization:** 18

**County:** Cook

**Section:** 2323-R-1

**Route:** FAI 90/94

**District:** 1

**Project:** ACBHI-ACIM-94-3(354)59

**Description:** 0.63 MILE OF VARIABLE WIDTH ROADWAY RECONSTRUCTION, BRIDGE SUPERSTRUCTURE REPLACEMENT, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL MODERNIZATION ON FAI ROUTE 94/90 AT WELLS STREET, LAFAYETTE AVENUE AND WENTWORTH AVENUE IN CHICAGO.

**Contractor:** Walsh Construction Co.

**Awarded Contract Value:** \$12,456,042.77

**Authorization Amount:** \$47,291.18

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.