

Contract: 62589

Authorization: 1

County: Cook

Section: (1919.15&1919.15A)R-6

Route: FAI 90-94

District: 1

Project: ACIM-ACBHI-94-3(355)59

Description: 2.46 MILES OF RECONSTRUCTION OF THE SKYWAY INTERCHANGE AND LOCAL LANES ALONG WITH THE CONSTRUCTION OF RAMPS, RETAINING WALLS AND BRIDGES ALONG FAI ROUTE 90/94 (DAN RYAN EXPRESSWAY) FROM 67TH STREET TO WENTWORTH AVENUE IN CHICAGO.

Contractor: Walsh Construction Co.

Awarded Contract Value: \$24,625,417.14

Authorization Amount: \$112,343.30

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.