

Contract: 62589

Authorization: 4A

County: Cook

Section: (1919.15&1919.15A)R-6

Route: FAI 90-94

District: 1

Project: ACIM-ACBHI-94-3(355)59

Description: 2.46 MILES OF RECONSTRUCTION OF THE SKYWAY INTERCHANGE AND LOCAL LANES ALONG WITH THE CONSTRUCTION OF RAMPS, RETAINING WALLS AND BRIDGES ALONG FAI ROUTE 90/94 (DAN RYAN EXPRESSWAY) FROM 67TH STREET TO WENTWORTH AVENUE IN CHICAGO.

Contractor: Walsh Construction Co.

Awarded Contract Value: \$24,625,417.14

Authorization Amount: \$589,546.16

Description and Reason for Change: Hazardous/Controlled Waste Investigation & Cleanup

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.