

Contract: 62590

Authorization: 48

County: Cook

Section: (1919&1919.15A)K

Route: FAI 94/90

District: 1

Project: ACIM-094-3(356)059

Description: 1.89 MILES OF ROADWAY RECONSTRUCTION, BRIDGE RECONSTRUCTION, RETAINING WALL CONSTRUCTION AND TRAFFIC SIGNAL MODERNIZATION ON FAI ROUTE 94/90 FROM 67TH STREET TO 71ST STREET (C-D SYSTEM), AND THE STRUCTURE CARRYING 67TH STREET OVER I-94/90, AND IMPROVEMENTS ON STATE STREET FROM 67TH STREET TO 69TH STREET ALL LOCATED IN CHICAGO.

Contractor: Walsh Construction Co.

Awarded Contract Value: \$18,308,265.01

Authorization Amount: \$97,125.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.