

Contract: 62591

Authorization: 21

County: Cook

Section: 2003-032T

Route: FAI 94

District: 1

Project: ACIM-943(113)63

Description: STORM SEWER JACKING UNDER FAI ROUTE 94 FROM 67TH STREET TO 95TH STREET IN CHICAGO.

Contractor: Reliable Contracting and Equipment Company

Awarded Contract Value: \$8,536,463.00

Authorization Amount: \$171,106.11

Description and Reason for Change: Contract Claim Settlement

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.