

**Contract:** 62634

**Authorization:** 4

**County:** Will

**Section:** 15N-5

**Route:** FAP 349 (IL Rte 30@11th)

**District:** 1

**Project:** ACHS-0349(009)

**Description:** INTERSECTION IMPROVEMENT CONSISTING OF VARIABLE WIDTH WIDENING, RESURFACING AND TRAFFIC SIGNAL INSTALLATION ON U.S. ROUTE 30 (LINCOLN HIGHWAY) AT 111<sup>TH</sup> STREET, JUST WEST OF IL ROUTE 59 IN WHEATLAND TOWNSHIP.

**Contractor:** D Construction, Inc.

**Awarded Contract Value:** \$972,515.30

**Authorization Amount:** \$36,261.39

**Description and Reason for Change:** Balance Final Field Measurements

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.