

**Contract:** 62652

**Authorization:** 30

**County:** Lake

**Section:** Y-R-2

**Route:** FAP 337

**District:** 1

**Project:**

**Description:** 1.15 KM OF VARIABLE WIDTH ROADWAY RECONSTRUCTION, WIDENING AND DRAINAGE WORK ALONG IL ROUTE 22 FROM EAST OF IL ROUTE 43 TO WEST OF RIDGE ROAD AND REMOVAL AND REPLACEMENT OF THE EXISTING STRUCTURE CARRYING IL ROUTE 22 OVER MIDDLE FORK NORTH BRANCH CHICAGO RIVER, ALL LOCATED IN BANNOCKBURN AND HIGHLAND PARK.

**Contractor:** Bartlett Bituminous Asphalt

**Awarded Contract Value:** \$4,171,427.92

**Authorization Amount:** \$32,755.47

**Description and Reason for Change:** Balance Final Field Measurements

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.