

**Contract:** 62664

**Authorization:** 49

**Date:** 9/14/2006

**County:** Cook / Lake

**Section:** 2003-089I

**Route:** FAI 80

**District:** 1

**Project:** IM-080-5(057)160

**Description:** LIGHTING AND SURVEILLANCE INSTALLATION ALONG FAI ROUTE 80/94/US ROUTE 6 (KINGERY-BORMAN EXPRESSWAY) FROM ILLINOIS ROUTE 394 TO US ROUTE 41 (CALUMET AVENUE) IN SOUTH HOLLAND AND LANSING, ILLINOIS AND HAMMOND, INDIANA.

**Contractor:** Aldridge Electric, Inc.

**Awarded Contract Value:** \$14,744,689.85

**Authorization Amount:** \$252,094.80

**Description and Reason for Change:** Design Change – Initiated by Design

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.