

**Contract:** 62694

**Authorization:** 14

**County:** Cook

**Section:** (1516.1,1717&1818)R-8

**Route:** FAI 94 (Dan Ryan Expressway)

**District:** 1

**Project:** ACIM-94-3(394)60

**Description:** RECONSTRUCTION OF HALSTED, MICHIGAN, 95TH AND 87 STREET RAMPS, CONSTRUCTION OF RETAINING WALLS, SIGNING AND LIGHTING ALONG I-94 (DAN RYAN EXPRESSWAY) FROM 71ST STREET TO I-57 IN CHICAGO.

**Contractor:** Walsh Construction Company

**Awarded Contract Value:** \$30,927,578.37

**Authorization Amount:** \$1,640,295.00

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.