

Contract: 62694

Authorization: 29

County: Cook

Section: (1516.1,1717&1818)R-8

Route: FAI 94 (Dan Ryan Expressway)

District: 1

Project: ACIM-94-3(394)60

Description: RECONSTRUCTION OF HALSTED, MICHIGAN, 95TH AND 87 STREET RAMPS, CONSTRUCTION OF RETAINING WALLS, SIGNING AND LIGHTING ALONG I-94 (DAN RYAN EXPRESSWAY) FROM 71ST STREET TO I-57 IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$30,927,578.37

Authorization Amount: \$140,861.25

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.