

Contract: 62694

Authorization: 45

County: Cook

Section: (1516.1,1717&1818)R-8

Route: FAI (Dan Ryan Expressway)

District: 1

Project: ACIM-94-3(394)60

Description: RECONSTRUCTION OF HALSTED, MICHIGAN, 95TH AND 87 STREET RAMPS, CONSTRUCTION OF RETAINING WALLS, SIGNING AND LIGHTING ALONG I-94 (DAN RYAN EXPRESSWAY) FROM 71ST STREET TO I-57 IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$30,927,578.37

Authorization Amount: \$881,895.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.