

Contract: 62695

Authorization: 5

County: Cook

Section: (1516.1,1717&1818)R-9

Route: FAI 94

District: 1

Project: IM-NHI-094-3(393)

Description: 2.26 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS FROM 71ST STREET TO I-57, CONSTRUCTION OF RETAINING WALLS AND BRIDGE RECONSTRUCTION OF THE STRUCTURE CARRYING 76TH STREET OVER I-94, ALL LOCATED ALONG I-94 (DAN RYAN EXPRESSWAY) IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$34,920,003.76

Authorization Amount: \$2,509,235.00

Description and Reason for Change: Hazardous/Controlled Waste Investigation & Cleanup, Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.