

**Contract:** 62704

**Authorization:** 17

**County:** DuPage

**Section:** 22-1HB-4-I-1

**Route:** FAI 290

**District:** 1

**Project:**

**Description:** BRIDGE JOINT REPAIR, BEARING REPLACEMENT, BRIDGE DECK PATCHING AND ROADWAY PATCHING ALONG FAI ROUTE 290 (EB) OVER FAI ROUTE 355 IN ADDISON.

**Contractor:** Sumit Construction Co., Inc.

**Awarded Contract Value:** \$271,329.72

**Authorization Amount:** \$44,950.50

**Description and Reason for Change:** Patching Quantity Adjustment

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.