

Contract: 62771

Authorization: 2

County: Cook

Section: 2004-0341

Route: FAP 341

District: 1

Project:

Description: PRECAST, PRESTRESSED CONCRETE DECK BEAM REPLACEMENT FOR THE EXISTING STRUCTURE CARRYING IL ROUTE 72 OVER SALT CREEK.

Contractor: D Construction, Inc.

Awarded Contract Value: \$431,064.31

Authorization Amount: \$90,159.82

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.