

Contract: 62772

Authorization: 3

Date: 1/12/07

County: Cook

Section: 1920.01-1

Route: FAP 305

District: 1

Project:

Description: DECK SLAB REPAIR, MILLING AND BITUMINOUS CONCRETE SURFACE ON THE EXISTING STRUCTURE (SN 016-0533) CARRYING WILLOW ROAD OVER LEHIGH AVENUE AND THE METRA - METROPOLITAN RAILROAD.

Contractor: Landmark Contractors, Inc.

Awarded Contract Value: \$389,212.70

Authorization Amount: \$34,200.60

Description and Reason for Change: Bridge Plan Error or Omission

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.