

**Contract:** 62812

**Authorization:** 3

**County:** Cook

**Section:** 2004-073RS

**Route:** FAI 90/94

**District:** 1

**Project:** IM-094-3(381)057

**Description:** 0.23 MILE OF 32 FT AND VARIABLE WIDTH PAVING AND INSTALLATION OF SEWERS ON WENTWORTH AVENUE AND WELLS STREET FROM JUST SOUTH OF 51ST STREET TO 500 FT NORTH OF 51ST STREET LOCATED ALONG FAI ROUTE 90/94 (DAN RYAN EXPRESSWAY) IN CHICAGO.

**Contractor:** Sumit Construction, Inc.

**Awarded Contract Value:** \$893,269.00

**Authorization Amount:** \$56,723.70

**Description and Reason for Change:** Contract Acceleration

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.