

**Contract:** 62840

**Authorization:** 6

**County:** Cook

**Section:** 2004-099TS

**Route:** FAI 90/94

**District:** 1

**Project:** IM-094-3(370)058

**Description:** TRAFFIC SIGNAL MODERNIZATION AND ROADWAY LIGHTING IMPROVEMENTS ALONG I-90/94 (DAN RYAN EXPRESSWAY) AT 63RD STREET BETWEEN SOUTH WENTWORTH AVENUE AND WELLS STREET IN CHICAGO.

**Contractor:** Hecker & Company, Inc.

**Awarded Contract Value:** \$411,954.00

**Authorization Amount:** \$78,400.00

**Description and Reason for Change:** Differing Site Condition

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.