Contract: 62853 **Authorization**: 10 **Date**: **9/25/2006**

County: Cook

Section: 2004-108BR

Route: FAP 305

District: 1

Project:

Description: BRIDGE REHABILITATION FOR THE STRUCTURES CARRYING THE EAST AND WEST FRONTAGE ROADS OVER PALATINE ROAD, WISCONSIN CENTRAL LTD. RAILROAD OVER PALATINE ROAD AND WOLF ROAD OVER PALATINE ROAD ALL LOCATED IN PROSPECT HEIGHTS AND WHEELING.

Contractor: Dunnet Bay Construction

Awarded Contract Value: \$1,152,396.48

Authorization Amount: \$97,450.00

Description and Reason for Change: Differing Site Condition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change represents an adjustment required by the contract, based on unpredictable developments in the work.