

Contract: 62854

Authorization: 9

Date: 9/14/2006

County: Cook

Section: 0203.1B

Route: FAI 80 & FAP 332

District: 1

Project: NHI-NHF-000S(466)

Description: CONSTRUCTION OF I-80/94 (WB) FLYOVER RAMP TO IL ROUTE 394 (SB) AND ROADWAY IMPROVEMENTS ALONG 905 METERS OF I-80/94 (WB) FROM SOUTH OF 170TH STREET TO NORTH OF THORNTON-LANSING ROAD IN LANSING.

Contractor: FHP Tectonics Corp.

Awarded Contract Value: \$9,778,828.58

Authorization Amount: \$61,875.00

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because the change in design is necessary to fulfill the original intent of the contract.