

Contract: 62872

Authorization: 2 C

County: Cook

Section: 1516.1-I-1

Route: FAI 94

District: 1

Project: 1M-94-3(377)60

Description: 1.31 MILES OF UTILITY RELOCATION AND JACKING STORM SEWERS ALONG I-94 (DAN RYAN EXPRESSWAY) FROM 73RD STREET TO THE I-57 INTERCHANGE, ALSO REMOVAL OF A RETAINING WALL, LOCATED IN CHICAGO.

Contractor: Joel Kennedy Constructing Corp.

Awarded Contract Value: \$4,939,988.90

Authorization Amount: \$35,353.82

Description and Reason for Change: Hazardous/Controlled Waste Investigation & Cleanup

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.