

Contract: 62947

Authorization: 1

County: Cook

Section: 2005-0201

Route: FAI 90/94

District: 1

Project: IM-094-3(399)055

Description: PROCUREMENT OF DYNAMIC MESSAGE SIGNS AND UNINTERRUPTIBLE POWER SUPPLY UPGRADE FOR I-94/90 (NORTHBOUND) - DAN RYAN EXPRESSWAY FROM 31ST STREET TO THE I-57 INTERCHANGE IN CHICAGO.

Contractor: J. F. Edwards Construction Co.

Awarded Contract Value: \$2,236,725.85

Authorization Amount: \$182,481.60

Description and Reason for Change: Design Change – Initiated by Design

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.