

Date: 6/12/2006

Contract: 64178

Authorization: 14

County: Ogle

Section: 116RS-1

Route: FAP 549

District: 2

Project: F-549(8)

Description: THIS PROJECT CONSISTS OF REMOVAL AND REPLACEMENT OF 1,617 FEET OF 40 FEET AND VARIABLE WIDTH CONCRETE PAVEMENT ON IL ROUTE 73 FROM WALNUT AVENUE TO FORRESTON HIGH SCHOOL IN FORRESTON, OTHER URBAN IMPROVEMENTS INCLUDE STORM SEWER, SIDEWALK, CURB AND GUTTER, AND SIDE STREET ENHANCEMENTS, RURAL IMPROVEMENTS CONSIST OF CULVERT REMOVAL AND REPLACEMENT WHEN AND WHERE NECESSARY AND EXTENSION OF OTHER SUFFICIENTLY SIZED CULVERTS FOR A TOTAL PROJECT LENGTH OF 7.87 MILES ALONG IL ROUTE 73 FROM WALNUT AVENUE IN FORRESTON TO THE BRIDGE JUST EAST OF MT. MORRIS ROAD.

Contractor: Northwest Illinois Construction

Awarded Contract Value: \$8,597,155.03

Authorization Amount: \$70,052.50

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans), Design Change – Initiated by Design, Differing Site Condition, Design Engineering Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.