

Contract: 64387

Authorization: 21

County: Bureau

Section: (3C-CS)RS-2

Route: FAP 615

District: 2

Project: ACF-165(4)

Description: 0.79 MILES OF 36 FT AND VARIABLE WIDTH OF BITUMINOUS CONCRETE RESURFACING AND SIGNAL INSTALLATION ON US ROUTE 6 FROM ILLINOIS ROUTE 26 (N) TO ILLINOIS ROUTE 26 (S) IN PRINCETON. INCLUDES UPGRADING THE TRAFFIC SIGNALS AT THE INTERSECTION OF MAIN STREET AND INSTALLING NEW TRAFFIC SIGNALS AT THE INTERSECTION OF EUCLID.

Contractor: Advanced Asphalt Co

Awarded Contract Value: \$4,654,143.73

Authorization Amount: \$50,041.59

Description and Reason for Change: Differing Site Condition, Design Change – Initiated by Construction, Maximum Payment Adjustment, Unpredictable Addition, Balance Final Field Measurements

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.