

Contract: 64389

Authorization: 46

County: Rock Island

Section: (33NRS&40-1)R

Route: FAP 310 & FAU 5788

District: 2

Project: ACNHF-ACBRI-OOOS(358)

Description: 2.11 KM OF 18.6 M AND VARIABLE WIDTH OF RECONSTRUCTION OF AIRPORT ROAD FROM 3RD STREET WEST OF US ROUTE 67 TO EAST OF I-280 IN MILAN ALSO RECONSTRUCTION OF I-280 INTERCHANGES WITH AIRPORT ROAD AND BRIDGES OVER AIRPORT ROAD ON I-280.

Contractor: Brandt Construction Co.

Awarded Contract Value: \$13,317,939.96

Authorization Amount: \$36,774.01

Description and Reason for Change: Unpredictable Addition, Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.