

**Contract:** 64389

**Authorization:** 48

**County:** Rock Island

**Section:** (33NRS&40-1)R

**Route:** FAP 310 & FAU 5788

**District:** 2

**Project:** ACNHF-ACBRI-OOOS(358)

**Description:** 2.11 KM OF 18.6 M AND VARIABLE WIDTH OF RECONSTRUCTION OF AIRPORT ROAD FROM 3RD STREET WEST OF US ROUTE 67 TO EAST OF I-280 IN MILAN ALSO RECONSTRUCTION OF I-280 INTERCHANGES WITH AIRPORT ROAD AND BRIDGES OVER AIRPORT ROAD ON I-280.

**Contractor:** Brandt Const. Co.

**Awarded Contract Value:** \$13,317,939.96

**Authorization Amount:** \$47,306.90

**Description and Reason for Change:** Design Change – Initiated by Construction, Unpredictable Addition, Design Change – Initiated by Design

**Reason for Determination:** This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.