

Date: 6/12/2006

Contract: 64417

Authorization: 4

County: Ogle

Section: (123WPH)BR1&2

Route: FAP 17

District: 2

Project:

Description: REMOVAL AND REPLACEMENT OF TWO EXISTING STRUCTURES ON ILLINOIS ROUTE 64 JUST WEST OF THE DEKALB COUNTY LINE.

Contractor: Sjostrom & Sons, Inc.

Awarded Contract Value: \$1,089,357.67

Authorization Amount: \$39,017.40

Description and Reason for Change: Balance Final Field Measurements, Design Change – Initiated by Design, Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.